
TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDD No.: S05-0104-010
TDD Name: Dead Creek
EPA TDD Manager Kevin Tumer_
Tetra Tech TDD Manager*

Date: August 6,2001
Reporting Period: July 2 through 29,2001
TDD Completion Date: December 31, 2001
Percent Work Completed (Hours): 37%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

iTetra Tech EM Inc. START Program Manager

1.

2.

3.

4.

5.

6.

Progress Made This Reporting Period

At the OSC's request, Tetra Tech increased the number of hours spent at the site on oversight
activities. POLREP #2 was completed and delivered. Apportioned financial and program
management activities occurred during the reporting period. ODC charges include computer
usage.

Problems Encountered and Resolved

None.

Deliverables Submitted

Deliverable

Technical Status Report

Activities Planned Next Renortinc Period

Date Submitted
07/18/01

Tetra Tech will complete POLREP #3 and continue to monitor activities at the site.

Costs Huturred Buf N.9t EH voiced

Vehicle use charges for site visits were incurred but are not invoiced as yet.

Month C i s * n

Tetra Tech has expended 127 level-of-effort (LOE) boors and $7,991.23 during the reporting
period. The cumulative expenditure through the reporting period is 192 LOE hours and
$12,131.37. The approved expenditure limit for the work assignment is 500 LOE hours and
$32^00.



START n MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.

Contract #68-W-00-129

Return To: Lorraine Kosik-SE/SJ
EPAOSC: Kevin Turner**
Site Name: S05-0104-010 / Dead Creek
Reporting Period: July 2,2001 - July 29,2001

*;

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and-provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation hi this endeavor and as
always if you have any questions please contact me at 353-6431. Thank you.

Please return this form by COR. Sept 12.2001. (if you are in the field do not worry as costs
may be disallowed at any time, just please take a moment at some time to review and comment,
if necessary). PLEASE KEEP Tlffi MOM?11 v PROGRESS REPORT FOR YOUR
FILE. ,

/
Sufficient progress has been made by the contractor to support payment for work

performed during the period.

Contractor must provide additional justification for the costs described below.

Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

5 4 3 / 2 1
Technical Competence __ _
Schedule __ _
Cost Control __ _
Management __ _

Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable


